COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2002

ESTI MATE SUMVARY 13: 40: 23
CONTI D: C13822 ESTI MATE NO. 0009 PROG SPEC YR 1999
PCN: 13822-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 251.0 DAYS TIME ALLOW 9/6/2002 FI XED COMPLETI ON DAT
RL FY02 Signing PERCENT TIME:.  110.57 ORI G TIME ALLOW 8/15/2002 FI XED COVPLETI ON DAT
PRQJIECT NO. NH R100- 088
Rl FY02 Signing
NAVE OF ROAD: all
PRQIECT COUNTI ES: DOUGLAS, REG ON 1 JEFFERSON, REG ON 1
PARK, REG ON 1
CONTRACTOR:
ROCKY MOUNTAI N SI GNI NG CO. | NC. PAY PERI OD ENDI NG 09/ 30/ 2002 DATE TI ME STARTED 01/23/2002
10335 SO. PROGRESS WAY DATE LET 12/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 12/ 14/ 2001 DATE TI ME STOPPED 11/26/2002
DATE CONTRACT EXECUTED  01/14/2002 DATE ACCEPTED 11/ 26/ 2002
PARKER CO 80134 303/ 840- 9877 DATE NOTI CE TO PROCEED 01/ 23/ 2002
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 979, 445. 35 PARTI Cl PATI NG $ 806, 509. 43 $ 236, 242. 02
AWARD PRQIJECT AM: $ 1,048,004.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 82. 34% TOTAL EARNI NGS 806, 509. 43 236, 242. 02
FUNDS AVAI LABLE: $ 172, 935. 92 STOCKPI LED MATERI ALS 74,851. 94 - 106, 844. 10
GROSS EARNI NGS 881, 361. 37 129, 397. 92
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,709. 24 -1, 458. 69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 874, 652. 13 127, 939. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 874, 652. 13 127, 939. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DE ; 77777 1 72;,79735.725 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13822-BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0009 13: 40: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 1, 393. 000 647.000
EACH 394. 000 15, 760. 00
40. 00000 1, 041. 000 41, 640. 00

0010 202-00821 REMOVAL OF S| GN PANEL 76. 000 50. 000
EACH 2.000 60. 00
30. 00000 52. 000 1, 560. 00

0015 614-00011 SI GN PANEL (CLASS I) 3, 985. 350 1,889.790
SF 593. 320 8, 009. 82
13. 50000 2,483.110 33,521. 99

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0. 00

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANEL 1,074.501
SF -593. 321 -3, 886. 25
6. 55000 481.180 3,151.73

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANEL 1,177.539
SF 0. 000 0. 00
6. 55000 1,177.539 7,712.88

0020 614-00012 SI GN PANEL (CLASS I1) 7,811. 820 3,672.570
SF 2,901. 440 50, 775. 20
17. 50000 6,574.010 115, 045. 18

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 27000 0. 000 0. 00

0020 MATERI AL ALLOWANCE CLASS 2 SI GN PANEL 2,172.250
SF -2,172. 250 -22,309.01
10. 27000 0. 000 0.00

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 2,665. 689
SF -729.190 -7,488.78
10. 27000 1, 936. 499 19, 887. 84



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13822-BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0009 13: 40: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0025 614-00013  SIGN PANEL (CLASS I11) 6, 187. 500 4,051. 500
SF 1, 403. 000 24, 552. 50
17. 50000 5, 454. 500 95, 453. 75
0025 MATERI AL ALLOWANCE CLASS 3 S| GN PANEL 0. 000
SF 0. 000 0.00
10. 82000 0. 000 0. 00
0025 MATERI AL ALLOWANCE CLASS 3 S| GN PANEL 0. 000
SF 0. 000 0.00
10. 82000 0. 000 0. 00
0025 MATERI AL ALLOWANCE CLASS 3 S| GN PANEL 1, 131. 000
SF -1,131.000 -14, 499. 42
12. 82000 0. 000 0. 00
0025 MATERI AL ALLOWANCE CLASS 3 S| GN PANEL 800. 949
SF -272.000 -3,487.04
12. 82000 528. 949 6, 781. 13
0030 614-00220 STEEL SIGN POST (2.5X2.5 | NCH TUBI NG 84. 000 0. 000
LF 84. 000 882.00
10. 50000 84. 000 882. 00
0035 614-00612  STEEL SIGN POST (W 6X12) 226. 500 142. 000
LF 28. 500 997. 50
35. 00000 170. 500 5, 967. 50
0040 614-00615  STEEL SI GN POST (W 6X15) 344. 000 241. 000
LF 35. 500 1, 242.50
35. 00000 276. 500 9, 677. 50
0045 614-00818  STEEL SIGN POST (W 8X18) 106. 000 106. 000
LF 0. 000 0.00
35. 00000 106. 000 3, 710. 00
0050 614-00821  STEEL SIGN POST (W 8x21) 71. 500 71. 500
LF 0. 000 0.00
40. 00000 71. 500 2, 860. 00
0055 614-01022  STEEL SI GN POST (W 10X22) 213.000 213. 000
LF 0. 000 0.00
40. 00000 213.000 8, 520. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13822-BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0009 13: 40: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 614-01026  STEEL SI GN POST (W 10X26) 136. 000 136. 000
LF 0. 000 0.00
40. 00000 136. 000 5, 440. 00
0065 614-01502 STEEL SI GN POST (2 | NCH ROUND) 6, 950. 500 3,112. 000
LF 1, 028. 000 7,196. 00
7. 00000 4,140. 000 28, 980. 00
0065 MATERI AL ALLOMNCE P SI GN PCSTS 2, 738. 000
LF -1, 028. 000 -2,313.00
2. 25000 1, 710. 000 3, 847. 50
0070 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 12, 028. 000 5, 157. 000
LF 4,212.000 138, 996. 00
33. 00000 9, 369. 000 309, 177. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 6, 879. 000
LF -4,212.000 -52, 860. 60
12. 55000 2, 667. 000 33, 470. 85
0075 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 12. 000 12. 000
EACH 0. 000 0. 00
800. 00000 12. 000 9, 600. 00
0080 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 24. 000 20. 000
EACH 0. 000 0.00
725. 00000 20. 000 14, 500. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13822-BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0009 13: 40: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0085 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 6. 000 6. 000
EACH 0. 000 0.00
690. 00000 6. 000 4, 140. 00
0090 614-03004 *CONCRETE FOOTI NG ( TYPE 4) 4. 000 4. 000
EACH 0. 000 0. 00
690. 00000 4. 000 2, 760. 00
0095 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 11. 000 11. 000
EACH 0. 000 0.00
800. 00000 11. 000 8, 800. 00
0100 614-03006 *CONCRETE FOOTI NG ( TYPE 6) 7. 000 7.000
EACH 0. 000 0. 00
750. 00000 7.000 5, 250. 00
0105 614-80000  FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0110 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0115 630-00000 FLAGAE NG 1, 965. 500 1, 830. 500
HOUR 102. 000 2, 856. 00
28. 00000 1, 932. 500 54, 110. 00
0120 630-00012  TRAFFI C CONTROL MANAGEMENT 134. 000 128. 000
DAY 4. 000 1, 500. 00
375. 00000 132. 000 49, 500. 00
0125 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 32. 000 16. 000
EACH 12. 800 640. 00
50. 00000 28. 800 1, 440. 00
0130 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 000 1. 000
EACH 0. 800 40. 00
50. 00000 1. 800 90. 00
0135 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 2.000 0.500
TYPE
) EACH 1. 300 390. 00
300. 00000 1. 800 540. 00



CONTI D C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13822-BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0009 13: 40: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 630-80380  TRAFFI C CONE 150. 000 75. 000
EACH 60. 000 600. 00
10. 00000 135. 000 1, 350. 00
0145 700-70002 F/ A ANTI Cl PATED CMO FY 03 SI GNING 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0150 700-70010  F/A M NOR CONTRACT REVI SI ONS 7,150. 310 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70022 F/A QT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0165 900-00014  ADDED | TEM (LUMP SUM/ FILL SI GN FOUNDATI ON HOLES 1. 000 1. 000
LS 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
0170 900-00005  ADDED | TEM (DAY)/ LI QUI DATED DAMAGES -39. 500 0. 000
DAY -14. 500 - 18, 255. 50
1, 259. 00000 -14. 500 - 18, 255. 50
0175 900-00014  ADDED | TEM (LUMP SUM)/ ADDED Sl GNS AT THE LARKSPUR 1. 000 0. 000
REST AREA
LS 0. 000 0.00
1, 485. 25000 0. 000 0. 00
0180 900-00014  ADDED | TEM (LUMP SUM)/ DELETED SI GNS DUE TO REG ON 2 1. 000 0. 000
AND CONSTRUCTI ON OVERLAP
LS 0. 000 0. 00
4, 415. 06000 0. 000 0.00
0185 900-00006  ADDED | TEM (DOLLAR)/ CLAI M FI LED BY ALBUQUERQUE 0. 000 0. 000
CAl SSON
DOL 0. 000 0.00

1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C13822
PCN: 13822-BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0009 13: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 900- 00006  ADDED | TEM (DOLLAR)/ DELETED Sl GNS DUE TO R-2 AND 5, 093. 900 0. 000
CONSTRUCTI ON PRQJECT ONERLAP.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  979,445.35$%  129,397.92$ 881, 361.35
PROJECT TOTAL CURRENT AMI $  979,445.35$%  129,397.92$ 881, 361.35



